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76193 1.1 MAGNET SYSTEM 0 As of: 1097-05-31 719197 17:13
Current Mo ‘I Project Level B& E Lifeto Date Commitments
73,869 Salary Professional 0 1,399,547 575,409 1,974,955 0 0 1,974,955 (1,974,955)
Salary Scientific 17,001,000 13,138,202 71,719 13,209,920 0 0 13,209,920 3,791,080
SIP Salary 17,001,000 14,537,749 647,127 15,184,876 0 0 15,184,876 1,816,124
Salary - Management & Admin. 37,071,000 34,036,467 144,322 34,180,789 0 0 34,180,789 2,890,211
Salary Technical 0 0 2,970,083 2,970,083 0 0 2,970,083 (2,970,083)
Salary Union 0 0 278,320 278,320 0 0 278,320 (278,320)
Support Salary 37,071,000 34,036,467 3,392,725 37,429,192 0 0 37,429,192 (358,192)
Total Salary 54,072,000 48,574,216 4,039,852 52,614,068 0 0 52,614,068 1,457,932
0 Consultants 16,000 15,900 0 15,900 0 0 15,900 100
0 Research Collaborators 0 675 0 675 0 0 675 (675)
27,168 Contract Labor 988,000 705,166 256,771 961,937 65,842 7,800 1,035,579 (47,579)
27,168 Other Direct Labor 1,004,000 721,741 256,771 978,512 65,842 7,800 1,052,154 (48,154)
590,790 Total Direct Labor 55,076,000 49,295,956 4,296,623 53,592,579 65,842 7,800 53,666,221 1,409,779
0 Applied Science 0 32,616 764 33,381 0 0 33,381 (33,381)
287 Metallurgical Services 0 0 287 287 0 0 287 (287)
0 Plant Engineering 0 945,343 246,809 1,192,152 0 187,125 1,379,277 (1,379,277)
8,628 Building Trade Shops 0 0 8,628 8,628 0 (7.321) 1,306 (1,306)
21,882 Assigned Bldg Trade Services 0 0 21,882 21,882 0 (22,630) (749) 749
64 General Labor 0 0 64 64 0 (64) 0 0
0 Photography & Graphic Arts 0 50,884 7,098 57,982 0 525 58,507 (58,507)
62 Copy Service 0 0 62 62 0 0 62 (62)
0 RHIC 8,347,000 4,347,746 (3,500,000) 847,746 0 0 847,746 7,499,254
0 Central Shops 0 3,373,515 1,951,050 5,324,565 0 685,223 6,009,788 (6,009,788)
244,399 Central Shops 0 0 244,399 244,399 0 15,071 259,469 (259,469)
0 Administrative Support 0 (647) 0 (647) 0 0 (647) 647
0 Staff Services 0 102 0 102 0 0 102 (102)
Distributed Labor 8,347,000 8,749,560 (1,018,959) 7,730,601 0 857,930 8,588,530 (241,530)
Other Labor 0 0 0 0 0 0 0 0
97,123 PO Purchases 11,190,825 5,248,924 850,716 6,099,641 95,043 11,258 6,205,942 4,984,883
34,751 Stores Material 0 2,455,483 277,115 2,732,598 0 0 2,732,598 (2,732,598)
0 Demurage/Deposits 0 60 0 60 0 0 60 (60)
763 Credit Card Purchases 0 0 3,984 3,984 0 0 3,984 (3.984)
Material 11,190,825 7,704,467 1,131,815 8,836,283 95,043 11,258 8,942,583 2,248,242
0 Purchased - High Value 91,162,000 43,215 0 43,215 0 0 43,215 91,118,785
Purchased - Low Value 0 859,002 76,378 935,381 26,817 1,000 963,197 (963,197)
Contracts 91,162,000 902,218 76,378 978,596 26,817 1,000 1,006,413 90,155,587
0 Miscellaneous Oth Direct Costs 0 1511 1,430 2,941 0 0 2,941 (2,941)
146,174 Special Material 0 87,487,701 1,533,809 89,021,510 1,011,881 1,133,662 91,167,053 (91,167,053)
4,590 Travel Expenses 0 285,693 8,445 294,138 0 0 294,138 (294,138)
150,764 Costs 0 87,774,904 1,543,684 89,318,588 1,011,881 1,133,662 91,464,131 (91,464,131)
0 Computing Communications 0 6,581 503 7,083 0 0 7,083 (7,083)
0 Financial Services 0 0 326 326 0 0 326 (326)
39 Basic TLD Badge Rate (B) 0 0 39 39 0 0 39 (39)
0 RHIC 20,000 10,399 0 10,399 0 0 10,399 9,601
0 _Staff Services 0 40 0 40 0 0 40 (40)
39 Allocated Services 20,000 17,020 868 17,888 0 0 17,888 M2
0 Communications 0 171,205 0 171,205 0 0 171,205 (171,205)
0 Purchased Utilities 0 171,205 0 171,205 0 0 171,205 (171,205)
47 Communications 0 3,048 423 3470 0 0 3470 (3.470)
47 Distributed Utilities 0 3,048 423 3,470 0 0 3,470 (3,470)
Overhead 0 0 0 0 0 0 0 0
Total Project Org Costs 165,795,825 154,618,378 6,030,831 160,649,209 1,199,583 2,011,649 163,860,442 1,935,383
Total Distributed Costs 0 0 0 0 0 0 0 0
Total Program Costs 165,795,825 154,618,378 6,030,831 160,649,209 1,199,583 2,011,649 163,860,442 1,035,383
0 1.1.1.1 S/C MATERIAL 76111 7,468,000 8,512,199 (1,043,991) 7,468,208 0 0 7,468,208
0 1.1.1.2 S/C TESTING 76112 1,449,000 1,652,625 (203,000) 1,449,625 0 0 1,449,625
0 1.1.2.1 ARCDIPOLE MAGA 76121 51,564,000 51,963,967 (405,159) 51,558,809 19,884 0 51,578,693
0 1.1.3.1 QUAD COLD MASS 76131 6,044,000 5,712,206 (131,290) 5,580,916 123,694 370,500 6,075,110
0 1.1.3.2 SEXT COLD MASS 76132 2,334,000 2,333,794 0 2,333,794 0 0 2,333,794
72 1.1.3.3CORRCOLD MASS 76133 3,618,000 3,620,403 2,514 3,622,917 0 0 3,622,917
(76,255) 1.1.3.4 INT COLD MASS 76134 5,472,000 5,814,664 150,325 5,964,989 93,496 (79,625) 5,978,860
64,873 1.1.3.5 CRYOSTAT 76135 3,521,000 3,625,503 564,607 4,190,110 31,343 1,736 4,223,190
200,596 1.1.3.6 CQS MISC 76136 2,599,000 1,573,489 769,585 2,343,073 62,676 148,111 2,553,861
106,105 1.1.4.1 DIPOLE DX (200MM) 76141 1,249,000 430,284 443,424 873,708 275,622 202,836 1,352,166
32,144 1.1.4.2 DIPOLE DO (110MM) 76142 2,333,000 1,491,224 689,161 2,180,384 49,458 (6,572) 2,223,270
0 1.1.4.3 DIPOLE (80 MM) 76143 8,319,000 7,736,458 (366,512) 7,369,945 133,432 845,236 8,348,613
142,016 1.1.5.1 CQ 13 UNITS 76151 6,622,000 5,215,543 1,860,946 7,076,488 199,305 132,254 7,408,046
112,438 1.1.5.2CQ 8 UNITS 76152 4,591,000 3,840,166 813,419 4,653,586 121,694 2,609 4,777,889
48,410 1.1.6.1 COMPON/FAB & ASEN 76161 1,568,000 1,498,430 370,627 1,869,056 0 0 1,869,056
59,380 1.1.6.2 FACILITIES SUPP 76162 3,484,000 3,255,974 529,127 3,785,101 7,936 108,153 3,901,190
128,190 1.1.7.1 DIPOLE TOOLING 76171 3,270,000 1,773,770 953,900 2,727,670 16,475 189,410 2,933,555
0 1.1.7.2 QUAD TOOLING 76172 2,771,000 2,773,667 25,123 2,798,791 157 1,183 2,800,131
0 1.1.7.3 SEXT TOOLING 76173 41,000 41,259 0 41,259 0 0 41,259
0 1.1.7.4 CORR TOOLING 76174 1,775,000 1,764,854 3,445 1,768,299 0 616 1,768,915
3,024 1.1.7.5 CQS ASSEM TOOLING 76175 3,331,000 3,140,324 76,914 3,217,238 564 3,657 3,221,458
6,508 1.1.7.6 TOOLS & MEAS EQPT 76176 1,076,000 964,064 72,573 1,036,637 730 0 1,037,367
156,951 1.1.15.3 MAGNET TESTING ~ 76181 12,641,000 11,686,098 327,905 12,014,003 9,127 62,517 12,085,646
51,215 1.1.15.4 CRYOGENIC OPER 76182 2,636,000 2,653,976 172,294 2,826,269 8,439 3,702 2,838,411
4,949 1.1.15.5 DIODES & TESTEQ 76183 1,689,000 1,611,965 46,828 1,658,793 711 0 1,659,504
37,411 1.1.15.6 MEAS COIL & TRAN 76184 3,525,000 3,011,540 37,969 3,049,509 27,671 8,432 3,085,611
19,145 1.1.15.7 MAGNET ELEC SUPT 76185 42,000 0 238,882 238,882 2,489 0 241,371
29,872 1.1.15.1 ENGINEERING SUPP 76190 8,461,825 8,252,181 (55,126) 8,197,055 12,291 16,895 8,226,240
28,993 1.1.15.2 MAG SYS EDIA 76191 8,569,000 8,667,752 86,342 8,754,095 2,390 0 8,756,485
0 1.1.15.1 PROD SUPPORT 76192 2,522,000 0 0 0 0 0 0
0 1.1.15.1 MGMT SUPPORT 76193 1,211,000 0 0 0 0 0 0
1,156,037 Total Program Costs 165,795,825 154,618,378 6,030,831 160,649,209 1,199,583 2,011,649 163,860,442
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